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Clients: Newton & Needham DPW Dates: 
 

11/21/2016 to 11/25/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: GF 
    
 
WORK COMPLETED THIS WEEK 

 

¶ Install underground utility conduit on east bridge approach 

¶ install final Eversource vault on east bridge approach 

¶ Permanent utility pole relocations on east bridge approach 

¶ Install formwork and reinforcing for west pier cap 

¶ Pour concrete for west pier cap 

¶ Install granite curb at northwest bridge approach 

¶ Construct sidewalk at northwest bridge approach 

¶ Adjust castings at west bridge approach 

¶ Install formwork for vehicle rail curb at northeast bridge approach 
 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

¶ Install underground utility conduit at east bridge approach 

¶ Install granite curbing at northwest and southwest bridge approaches 

¶ Install sidewalk at northeast bridge approach 

¶ Install precast beams for north sidewalk 

¶ Install membrane waterproofing for arch saddle 
 
 
CONSTRUCTION SCHEDULE STATUS 
 
 

 

 

¶ Construction remains on schedule. The bridge is scheduled to re-open to vehicular traffic 
and to pedestrian traffic on the south sidewalk in mid-December. The contractor will return 
in the Spring of 2017 to complete the north sidewalk and punch list items. 
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Relocating Utility Pole at East Bridge Approach 

11/22/2016 
 

 
Underground Utility Conduit Trench at East Bridge Approach 

11/22/2016 
  

PHOTOS  



Newton & Needham DPW 
Central Ave/Elliot St Bridge 

 11/28/2016 

 Page 3 of 3 

 
 

 
West Bridge Approach 

11/22/2016  
 

 
Foundations for Electrical Service and Ornamental Light at West Bridge Approach 

11/22/2016 
 

PHOTOS  


